
From: Schofield, Susan
To: Zeno, Denise
Subject: Cabo Rojo - daily reports
Date: Thursday, April 18, 2013 12:36:22 PM
Attachments: CaboRojo_04172013_fd.doc

CaboRojo_04162013_fd.doc
RaulLugo_SoilVapor_draft.pdf

Buenos días Denise,
I will attach Frances’s daily reports for 4/16 and 4/17. I will also email figures with soil gas results
for the PSAs below, but will send these in 2 additional emails because of the size.
Reto
Raul Lugo
Unfinished strip mall
I am compiling the GC results into a spreadsheet and will email that shortly.
In our work plan, we assumed that Reto, Raul Lugo and the unfinished strip mall would not have
investigations beyond the soil vapor/soil gas phase (see summary Tables 3-4 and 3-5 in the work
plan). As you can see from the results, we got detections of PCE/DCE at each of these PSAs. EPA will
need to determine if we should do additional work (soil and gw vapor screening is the next step) at
these locations and also provide additional budget. We have now finished all the first step soil
gas/vapor screening EXCEPT for PRIDO West (because we cannot work at that PSA this week due to
government inspections of the tenant). We will now be starting the soil/gw vapor screening step at
the PSAs listed in Table 3-5. Next week we will do the soil gas/vapor at PRIDCO West. Also, next
Thursday (4/25) we plan a LONG day at Walgreens to try to get all samples in one day (will be a
challenge!).
Other items that are outstanding include:

- Soler/Jun business that Frances visited last week – does EPA want us to add this as a PSA?
- W.R. Recycling – you have not indicated whether EPA wants to add this as a PSA, at least for

the soil gas.
Susan
Susan E. Schofield, P.G.
CDM Smith
1225 Ponce de Leon Avenue
VIG Tower, Suite 603
San Juan, PR 00907
schofieldse@CDMSmith.com
787-722-5428
203-645-2549 (mobile)

mailto:SchofieldSE@cdmsmith.com
mailto:Zeno.Denise@epa.gov
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  Daily Status Report

Site Name/Location:
Cabo Rojo Groundwater Contamination Site, Cabo Rojo Puerto Rico



DATE:  4/17/13



WEATHER:
 98 Degrees F, Sunny and rainy in the afternoon

__________________________________________________________________________________ 


PERSONNEL ONSITE

CDM Smith
                                                                





Frances Delano

Patrick Connelly


José Reyes


CDM Subcontractor

Joel Alvarado, driller

Luis F. Santiago, driller

Orlando Marrero, driller

FIELD EVENT:  Continue sampling soil vapor

____________________________________________________________________________________


FIELD WORK PERFORMED:


· Equipment was calibrated and checked

· Field GC Screening results for Unfinished Strip Mall:


· US-SV-02 / 5 – 5.5 ft bgs – PCE - .210 ppm [PID readings: CO – 11.0/ VOCs – 0.0]

· US-SV-03R / 6-6.5 ft bgs - ND

· Field GC Screening results for Raul Lugo Storage Yard (Complete)

· RL-SV-01 /7.5-8 ft bgs-  PCE – 0.134 [PID readings: CO – 5/ VOCs – 1.3]

· RL-SV-02 /4-4.6 ft bgs – ND [PID readings: CO – 727/ VOCs – 2.2]

· RL-SV-03 / 7.5-8 ft bgs – PCE – 0.133 / DCE – 0.147 [PID readings: CO – 42/ VOCs – 2.9]

· RL-SV-04 / 7.5-8 ft bgs – PCE – 0.127 / DCE – 3.035 [PID readings: CO – 466/ VOCs – 2.1]

· RL-SV-05 /7.5-8 ft bgs -   PCE – 0.122 / DCE – 2.372 [PID readings: CO – 225/ VOCs – 2.5]

· RL-SV-06 /1-1.5 ft bgs -  PCE – 0.187 / DCE – 5.069 [PID readings: CO – 287/ VOCs – 9.8]

· RL-SV-26 /1-1.5 ft bgs -  PCE – 0.207 / DCE – 4.723  (Duplicate of 6)


· RL-SV-07 /7.5-8 ft bgs – ND [PID readings: CO – 473/ VOCs – 2.6]

· Confirmatory Sample collected:


· RL-SV-03C


· Sampled Confirmatory samples sent to lab (2 Summa canisters including used hardware)

· Reanalyzed samples collected yesterday

· Had a meeting with drilling crew for tomorrows plans

· Checked equipment to corroborate that they have everything to start the soil and groundwater sampling.

· Jun Portable arrived to the site to retrieve portable potty


· Health and Safety meeting 

· Security arrived to site


Proposed next day event:


· Start sampling soil and groundwater screening at Cabo Rojo Dry Cleaners

Proposed next days/week schedule:


· Apr.19/2013 - Complete sampling soil and groundwater at Cabo Rojo Dry Cleaners


· Apr.22/2013 – Start soil vapor sampling at PRIDCO west (Propper International, active)


· Apr. 23/2013 – Complete soil vapor sampling at PRIDCO west (Propper International, inactive)


· Apr. 24/2013 – Start /complete sampling at SerranoII Dry Cleaners


· Apr. 25/2013 – Start/complete sampling at Walgreens


· Apr.26/2013 – Possibly short day to compensate for extended sampling day at Walgreens and if needed finish sampling at Serrano II

MISCELLANEOUS: 


· Collected a control sample at the Unfinish Strip Mall to compare the results of the sample collected yesterday that was reanalyzed today to a sample collected and analyzed on the same day. The response was similar but PCE was detected in the sample collected yesterday and for the one collected today there were no contaminants of concern detected.

· Madeline Asencio property owner of the Cabo Rojo Dry Cleaners called to inquire about the sampling inside the building.  We explained to her that all sampling locations will be abandoned on a daily basis and that no instrumentation will be installed (left behind) at this phase. She understood but was uneasy about when we will have results of this investigation.

· Sampling at WR Recycling has not been added to the schedule but the corresponding Summa canister will be hold until further notice.

· Called A-1 to verify the delivery of the portable potty


· We have experienced delays in the analysis of samples since we have to wait about 10 minutes between samples so that the peaks are not influenced between consecutive samples. As such Patrick Connelly would have to complete the samples from yesterday as well as the samples collected today. 
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  Daily Status Report

Site Name/Location:
Cabo Rojo Groundwater Contamination Site, Cabo Rojo Puerto Rico



DATE:  4/16/13



WEATHER:
 98 Degrees F, Sunny 

__________________________________________________________________________________ 


PERSONNEL ONSITE

CDM Smith
                                                                





Frances Delano

Patrick Connelly


José Reyes


CDM Subcontractor

Joel Alvarado, driller

Luis F. Santiago, driller

Orlando Marrero, driller

FIELD EVENT:  Continue sampling soil vapor

____________________________________________________________________________________


FIELD WORK PERFORMED:


· Equipment was calibrated and checked

· Field GC Screening results for RETO Plant:


· RP-SV-06 / 5.5 – 6 ft bgs – DCE - .0.191 ppm [PID readings: CO – 28.0/ VOCs – 4.7]

· RP-SV-26 (duplicate of 06)  - ND 

· RP-SV-07/ 7.5-8 ft bgs – ND [PID readings: CO – 16/ VOCs – 3.8]

· RP-SV-04/ 7.5-8 ft bgs – PCE – 0.805 ppm [PID readings: CO – 196/ VOCs – 9.1]

· RP-SV-03/ 6-6.5 ft bgs – PCE – 0.024 ppm [PID readings: CO – 709/ VOCs – 3.3]

· Field GC Screening results for Unfinished Strip Mall


· US-SV-01/ 6.5-7 ft bgs – PCE – 0.150 ppm [PID readings: CO – 1018/ VOCs – 10.3]

· US-SV-03/ 6-6.5 ft bgs – PCE - 0.024 ppm[PID readings: CO – 26/ VOCs – 5.4]

· US-SV-04/ 7.5-8 ft bgs – DCE – 0.199 ppm [PID readings: CO – 982/ VOCs – 7.9]

· US-SV-05/ 5-5.5 ft bgs – PCE – 0.132 [PID readings: CO – 342/ VOCs – 4.0]

· US-SV-06/ 7.5-8 ft bgs – PCE – 0.014 / TCE – 1.875 [PID readings: CO – 306/ VOCs – 6.4]

· US-SV-07/ 7.5 – 8 ft bgs – ND [PID readings: CO – 982/ VOCs – 7.9]

· US-SV-08/ 7.5 – 8 ft bgs – ND [PID readings: CO – 464/ VOCs – 7.3]

· US-SV-09/ 5.5 – 6 ft bgs – ND [PID readings: CO – 61/ VOCs – 3.3]

· US-SV-10/ 4.5 – 5 ft bgs – ND [PID readings: CO – 277/ VOCs – 6.5]

· Confirmatory Sample collected:


· US-SV-03C


· Sampled Confirmatory sample will be hold until next facility is sampled and then shipped together.

· Received IDW rollof and tanker (see note below) from Aqua Clean Ships Caribe Inc.

· Health and Safety meeting 

· Security arrived to site


Proposed next day event:


· Complete soil vapor sampling at Unfinished Strip Mall (US-SV-02) and start/complete Raul Lugo Storage Yard

Proposed next days/week schedule:


· Apr.18/2013 – Start sampling soil and groundwater at Cabo Rojo Dry Cleaners

· Apr.19/2013 - Complete sampling soil and groundwater at Cabo Rojo Dry Cleaners

· Apr.22/2013 – Start soil vapor sampling at PRIDCO west (Propper International, active)

· Apr. 23/2013 – Complete soil vapor sampling at PRIDCO west (Propper International, inactive)


· Apr. 24/2013 – Start /complete sampling at SerranoII Dry Cleaners


· Apr. 25/2013 – Start/complete sampling at Walgreens

· Apr.26/2013 – Possibly short day to compensate for extended sampling day at Walgreens and if needed finish sampling at Serrano II


MISCELLANEOUS: 


· IDW subcontractor did not provide a clean certification for the tanker. José de León, the contact person at Aqua Clean Ships Caribe, Inc. was informed but he did not now that the certification was necessary. We accepted the tanker with the authorization of the Site Manager but it will not be used until we clarify this situation with Capitol.

· The IDW subcontractor was requested to provide cover for the rolloff which he provided.


· PRIDCO has assigned an environmental specialist to be present during our sampling at their facilities. She has requested a copy of our workplan but was told that any request for documentation has to be directed to the EPA RPM. We provided her with our proposed schedule for the upcoming sampling at PRIDCO.

· Coordinated with Raul Lugo for starting sampling at his property


· Will leave a temporary lock at the Unfinish Strip Mall to easy access in the morning for the sampling of the last sample

· Coordinated the access to Cabo Rojo Dry Cleaners for Thursday and Friday


· Received a call from Felix Soler to inform me that he had corrected the noted issues. I informed him that the documented visit was forward to EPA and EPA to PREQB. They will be contacting him.

· Field GC chromatographs were visibly shifting to the right as if the peaks were developing with delays. According to the Pine technician the column is now clean from any remnants of past uses and from now on the reading will be more accurate. However, the samples will had to be reanalyzed after a complete flush of the instrument run over night. 
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